

**CITY OF ONTARIO PARKS & STREETS DEPARTMENT**

**STREET OVERLAY SCHEDULE**

**MONTH: MAY 2019**

<b>Grinding Date</b>	<b>Crack sealing Date</b>	<b>Overlay Date</b>	<b>Location</b>
4/8/2019	4/15/2019	*5/15/2019	<b>Berkeley St.</b> Palmetto Ave. to Boulder Ave. 22,869 Sq. Ft 155 tons D2 3/8 Fine
4/8/2019	4/15/2019	*5/15/2019	<b>J St.</b> Boulder Ave. to Palmetto Ave. 22,869 Sq. Ft 155 tons D2 3/8 Fine
4/8/2019	4/15/2019	5/8/2019	<b>Harvard Pl.</b> Boulder Ave. To Granite Ave. 38,610 Sq. Ft 255 Tons D2 3/8 Fine
4/8/2019	4/15/2019	5/8/2019	<b>Granite Ave.</b> Harvard Pl. to Yale St. 17,886 Sq. Ft 120 Tons D2 3/8/Fine
4/8/2019	4/15/2019	5/14/2019	<b>Princeton St.</b> Granite Ave. To Boulder Ave. 33,264 Sq. Ft 220 Tons D2 3/8 Fine
4/8/2019	4/15/2019	5/14/2019	<b>Yale St.</b> Boulder Ave. To Cypress Ave. 43,715 Sq. Ft 290 Tons D2 3/8 Fine
4/8/2019	4/16/2019	5/30/2019	<b>Rosewood Ct.</b> Elderberry Ave. to End 27,225 Sq. Ft 180 Tons D2 3/8 Fine
4/8/2019	4/16/2019	*6/4/2019	<b>Oaks Ave.</b> 4th St. To Princeton St. 24,124 Sq. Ft 160 Tons D2 3/8 Fine
4/8/2019	4/16/2019	*6/4/2019	<b>Harvard Pl</b> Benson Ave. To End 63,430 Sq. Ft 415 Tons D2 3/8 fine
4/8/2019	4/16/2019	*6/5/2019	<b>Princeton St.</b> Benson Ave. To End 67,140 Sq. Ft 440 tons D2 3/8 Fine
4/8/2019	4/16/2019	5/30/2019	<b>Elderberry Ave.</b> 4th St. to I St. 46,805 Sq. Ft 310 Tons D2 3/8 Fine

\* Date changed due to inclement weather.

**TOTAL SQ. FT.** = 407,937  
**TOTAL TON** = 2,700  
**TOTAL MANHOLES** = 17