

CITY OF ONTARIO PARKS & STREETS DEPARTMENT

STREET OVERLAY SCHEDULE

APRIL 2021

Grinding Date	Crack sealing Date	Overlay Date	Location
03/22/21	03/29/21	04/06/21	Phoenix Merion to Deerfield 27,550 Sq. Ft
03/22/21	03/29/21	04/06/21	Deerfield Phoenix to Hope 36,518 Sq. Ft
03/22/21	03/29/21	04/07/21	Taylor Deerfield to Dunes 21,432 Sq. Ft
03/22/21	03/29/21	04/07/21	Dunes Taylor to Bon View 35,871 Sq. Ft
03/22/21	03/29/21	04/13/21	Garfield Doral to Cottonwood 17,176 Sq. Ft
03/22/21	03/29/21	04/14/21	Holmes Pl Cottonwood to End 18,810 Sq. Ft
03/23/21	03/29/21	04/14/21	Cottonwood Garfield to Cucamonga 24,206 Sq. Ft
03/23/21	03/30/21	04/20/21	Cottonwood Cucamonga to End (East) 29,640 Sq. Ft
03/23/21	03/30/21	04/20/21	Doral Ct Marigold to End 14,800 Sq. Ft
03/23/21	03/30/21	04/21/21	Marigold Cottonwood to Deerfield 37,620 Sq. Ft
03/23/21	03/30/21	04/27/21	Deerfield Marigold to Grove 34,200 Sq. Ft

TOTAL SQ. FT. = 288,552

TOTAL MANHOLES = 0