

**CITY OF ONTARIO PARKS & STREETS DEPARTMENT**

**STREET OVERLAY SCHEDULE**

**June 2021**

<b>Grinding Date</b>	<b>Crack sealing Date</b>	<b>Overlay Date</b>	<b>Location</b>
05/20/21	05/27/21	06/01/21	<b>Seventh</b> Corona to Vineyard 46,065 Sq. Ft
05/20/21	05/27/21	06/02/21	<b>Seventh</b> Baker to Corona 42,365 Sq. Ft

**TOTAL SQ. FT. = 88,430**

**TOTAL MANHOLES = 0**