

CITY OF ONTARIO PARKS & STREETS DEPARTMENT

STREET OVERLAY SCHEDULE

MAY 2021

Grinding Date	Crack sealing Date	Overlay Date	Location
04/19/21	04/26/21	05/04/21	Virginia Pl Merion to End 20,794 Sq. Ft
04/19/21	04/26/21	05/04/21	Merion Marigold to Parkside 29,520 Sq. Ft
04/19/21	04/26/21	05/05/21	Parkside Deerfield to Cottonwood Ct 33,115 Sq. Ft
04/19/21	04/26/21	05/05/21	Cottonwood Ct Parkside to Virginia Pl 10,296 Sq. Ft
04/19/21	04/27/21	05/11/21	Bermuda Dunes St Virginia to Parkside 8,854 Sq. Ft
04/19/21	04/27/21	05/11/21	Parkside Bermuda to St. Andrews 41,724 Sq. Ft
04/19/21	04/27/21	05/12/21	St. Andrews Grove to Cucamonga 49,920 Sq. Ft
04/19/21	04/27/21	05/18/21	Caldwell Deerfield to Merion 35,910 Sq. Ft
04/19/21	04/27/21	05/19/21	Merion Caldwell to Campus 14,400 Sq. Ft

TOTAL SQ. FT. = 244,573

TOTAL MANHOLES = 25